

## Action Plan for Gabon

STRATEGIES	ACTIVITIES	TARGETS	RESPONSIBLE	TIME FRAME	OUTCOME	COST USD
	0. Drafting an advocacy paper		<ul style="list-style-type: none"> <li>- Civil society</li> <li>- Academics</li> </ul>	November 2011	<ul style="list-style-type: none"> <li>- Paper available</li> </ul>	TBD
	1. Media information campaign on Democracy Charter	<ul style="list-style-type: none"> <li>- Public</li> <li>- Government</li> <li>- Parliament</li> <li>- Media</li> <li>- Civil society</li> </ul>	<ul style="list-style-type: none"> <li>- Civil society</li> <li>- Academics</li> </ul>	30 January 2012	<ul style="list-style-type: none"> <li>- Report</li> <li>- Newspapers' reports</li> <li>- Information letter</li> </ul>	TBD
	2. Publication of journal articles on the Charter	<ul style="list-style-type: none"> <li>- Professional entities</li> <li>- Public offices</li> <li>- Associations</li> </ul>	<ul style="list-style-type: none"> <li>- Academics</li> <li>- Researchers</li> <li>- Experts</li> <li>- Professional unions</li> </ul>	From January 2012	<ul style="list-style-type: none"> <li>- Publication of articles in selected journals</li> </ul>	
	3. Sensitisation for civil society	CSO	Civil society	January 2012	<ul style="list-style-type: none"> <li>- Activity reports</li> <li>- Involvement of many CSOs in the campaign</li> </ul>	
	4. Sensitisation of political actors	<ul style="list-style-type: none"> <li>- Political parties' leaders</li> </ul>	<ul style="list-style-type: none"> <li>- Civil society</li> <li>- Academics</li> </ul>	January – February 2012	<ul style="list-style-type: none"> <li>- Notes of meetings</li> </ul>	TBD

	5. Meeting with members of government	<ul style="list-style-type: none"> <li>- Prime Minister</li> <li>- MoFA</li> <li>- Minister for relations with parliament</li> </ul>	Civil society	January – February 2012	<ul style="list-style-type: none"> <li>- Notes of meeting</li> </ul>	
	6. Meeting with the Bureau of the National Assembly	<ul style="list-style-type: none"> <li>- Chairs of parliamentary clusters-committees</li> </ul>	Civil society	January – March 2012	<ul style="list-style-type: none"> <li>- Notes of meeting</li> </ul>	
	7. Meeting with the Bureau of the Senate	<ul style="list-style-type: none"> <li>-</li> </ul>	Civil society	January – March 2012	<ul style="list-style-type: none"> <li>- Notes of meeting</li> </ul>	
	8. Setting up a bi partite follow-up committee	<ul style="list-style-type: none"> <li>- Civil society</li> <li>- Parliament delegates</li> <li>- Ministries delegates</li> <li>- Political parties leaders</li> </ul>	Civil society		<ul style="list-style-type: none"> <li>- Committee is in place</li> </ul>	
	9. EVALUATION	<ul style="list-style-type: none"> <li>- Civil society</li> <li>- Parliament delegates</li> <li>- Ministries delegates</li> <li>- Political parties leaders</li> </ul>	Civil society	June 2012	Meeting report	